
Estimated Estimated Revised

Winzler Children's Center Start Date Completion Date Completion Date

PROMISE LIST ITEMS

H. Remove and replace playground apparatus Aug-15 IH COMPLETED

E. Add teaching walls in each classroom to meet District standard Jun-15 Jun-16

OTHER BOND PROJECTS 

A. Modernize Restrooms

F. Replace all floor coverings (carpet & tile) Jun-15 Jun-16

G. New Security fencing around the perimeter of the site IH COMPLETED

I. Add technology upgrades including P/A and Bell Systems

J. Add security cameras to this campus

M.                                                                                      Overlay the parking lot

Also potentially address restroom fixtures, reception area, lighting, blinds, storage cabinets, classroom sink, fence along

Henderson



Estimated Estimated Revised

Alice Birney Elementary School Start Date Completion Date Completion Date

PROMISE LIST ITEMS

C. Remove (2) Portable Classrooms from front of school Dec-15 IH Dec-17

A. Modernize Boys and Girls Restrooms Aug-16

J. Construct a student/parent drop off area for student safety Dec-16

E. Add teaching walls in each classroom to meet District standard Aug-16

K. Construct a bus drop off area for student safety Dec-16

H. Add technology upgrades including P/A and Bell System Aug-16

B. Alterations to parent and community reception area and nurses office Aug-16

D. Construct a new (3) Classroom Building (60/40 Facility Hardship Match) Dec-15 Jun-16

OTHER BOND PROJECTS 

G. Add new kindergarten classroom 

I. Rekey all locks with the Primus key way system to meet District standard

L. Remove flooring. Grind and Polish concrete floors in the multi-purpose room, 

kitchen and restrooms

M.                                                                                      Add security alarm system to this campus

O. Construct security fencing around the site

Q. Renovate field and student play areas

S. Repair/Replace gutters on buildings

T. Construct an asphalt overlay at the hard court area



Estimated Estimated

Grant Elementary School Start Date Completion Date

PROMISE LIST ITEMS

H. Add teaching walls in each classroom to meet District standard Aug-16

J. Construct a student/parent drop off area for student safety Aug-16

I. Add technology upgrades including P/A and Bell Systems Aug-16

K. Construct a bus drop off area for student safety Aug-16

OTHER BOND PROJECTS 

A. Construct a new (9) classroom building addition

B. Construct a new restroom building for added capacity

C. Construct a new Multi-purpose Room  for added capacity

D. Construct a new Preparation Kitchen for added capacity

E. Convert existing cafeteria/kitchen into a Library, Computer Lab, Teacher's Lounge 

and Work Room

F. Remove (6) portable classrooms from the campus

L. Add security alarm system to this campus

O. Construct security fencing around the site

P. Construct an asphalt overlay at the hard court area

Q. Renovate play field area



Estimated Estimated Revised

Lafayette Elementary School Start Date Completion Date Completion Date

PROMISE LIST ITEMS

H. Construct a student/parent drop off area for student safety Dec-16

E. Add teaching walls in each classroom to meet District standard Aug-16

G. Add technology upgrades including P/A and Bell Systems Aug-16

I. Construct a bus drop off area and increase parking area for student safety Dec-16

B. Alterations to parent and community reception area and nurses office Aug-16 Aug-17

OTHER BOND PROJECTS 

A. Construct a new (3) classroom building addition

C. Remove (3) portable classrooms from the campus

D. Construct a pre-school classroom

F. Remove flooring. Grind and Polish concrete floors in the multi-purpose room, 

kitchen and restrooms

J. Replace existing roof gutters

K. Add security alarm system to this campus

M. Replace existing failing retaining wall

N. Construct security fencing around the site

O. Renovate play field area

P. Remove and replace playground apparatus



Estimated Estimated

Washington Elementary School Start Date Completion Date

PROMISE LIST ITEMS

I. Construct a student/parent drop off area for student safety Aug-16

E. Add teaching walls in each classroom to meet District standard Aug-16

H. Add technology upgrades including P/A and Bell Systems Aug-16

J. Construct a bus drop off area for student safety and increase parking Aug-16

OTHER BOND PROJECTS 

A. Construct a new (2) classroom building addition

B. Construct a new (2) kindergarten classroom building addition

C. Remove (4) portable classrooms from the campus

F. Replace exterior siding on existing buildings (NO NEED IF A, B, and C stay)

G. Remove flooring. Grind and Polish concrete floors in the multi-purpose room, 

kitchen and restrooms

K. Replace existing roof gutters

M.                                                                                      Construct security fencing around the site

N. Resurface the hard court areas

O. Renovate play field area

P. Remove and replace playground apparatus



Estimated Estimated Revised

Winship Middle School Start Date Completion Date Completion Date

PROMISE LIST ITEMS

N. Add security cameras to this campus Aug-15 In-Progess (Grant funding)

C. Modernize a classroom to create a CTE Classroom Aug-17

H. Add teaching walls in each classroom to meet District standard Aug-17

D. Middle School science lab modernization Aug-17

F. Winship Gymnasium dry rot repair Aug-15 IH Completed

K. Add technology upgrades including P/A and Bell Systems Aug-16

OTHER BOND PROJECTS 

A. Construct a new (7) classroom building addition

B. Remove (7) portable classrooms from the campus

E. Replace Science Tables

I. Remove existing flooring. Grind and Polish concrete floors in the cafeteria, 

kitchen and restrooms

L. Construct a bus drop off area for student safety and increase parking area

M.                                                                                      Complete security alarm system on this campus

O. Construct security fencing around the site

P. Resurface the hard court areas

Q. Resurface parking lot areas



Estimated Estimated Revised

Zane Middle School Start Date Completion Date Completion Date

PROMISE LIST ITEMS

M.                                                                                      Add security cameras to this campus Aug-15 Jun-16

Q. Reconfigure lower ‘S’ Street entrance to site for student safety Aug-15 In-Progress

C. Modernize a classroom to create a CTE Classroom Aug-15 Completed

D. Middle School science lab modernization Aug-17

F. Add teaching walls in each classroom to meet District standard Aug-17

J. Add technology upgrades including P/A and Bell Systems Aug-16

OTHER BOND PROJECTS 

A. Construct a new (2) classroom building addition

B. Remove (2) portable classrooms from the campus

E. Replace Science Tables

G. Modernize the boys and girls Locker Rooms

H.
Modernize the Exercise Room

I. Remove existing flooring. Grind and Polish concrete floors in the cafeteria, 

classrooms, kitchen and restrooms

K. Replace roofs on office and Building 2  (REIMBURSE)

L. Complete the security alarm system on this campus

N. Construct security fencing around the site

O. Resurface the hard court areas

P. Resurface asphalt of main entry driveway

S. Renovate the lower outdoor Physical Education area



Estimated Estimated Revised

Eureka High School Start Date Completion Date Completion Date

PROMISE LIST ITEMS

Career Technical Education

A. Remove (2) portable ag classrooms and replace with new classroom building Aug-16 Aug-17

B. Modernize the Ag Shop, classroom and restrooms Aug-17

C. Modernize the Auto Shop and restrooms Aug-19

(Engineering, Health Care & Business included in Science Bldg Modernization)

Band Building

F. Modernize the Band Building Aug-17

Gymnasium
G. Modernize the Gymnasium, Foyer alterations, upgrade electrical and domestic water 

system Aug-18

H. Alterations to ancillary building attached to gym Aug-18

Main Building

I. Upgrade electrical, replace windows, replace energy management system Aug-18

Science Building

L. Modernize the science building (Includes CTE Classrooms) Aug-19

Campus Wide Improvements

N. Upgrade technology including Bell and P/A Systems (all but Science & Auto) Aug-18

O. Install new security cameras Aug-18



Estimated Estimated Revised

Eureka High School Start Date Completion Date Completion Date

OTHER BOND PROJECTS 

Auditorium

D. Alterations to Balcony Area

E. Alterations to area behind Stage

Multi-Use Room

J. Abate floor tiles. Grind and Polish concrete slab

Campus Wide Improvements

M. Construct safety fencing around the campus

P. Install a new security alarm system

Q. Asphalt overlay of the student parking lot

R. Asphalt overlay of the hard court areas



Estimated Estimated

Eureka High School Start Date Completion Date

OTHER BOND PROJECTS 

Albee Stadium

S. Construct restroom complex (including storage and concession)

Y. Upgrade the running track area/turf/drainage

Baseball Stadium/Pierson Property Improvements

AA. Replace and add perimeter fencing



Estimated Estimated

Start Date Completion Date

OTHER BOND PROJECTS 

B. Repair roofs of (3) portable classrooms

G. Upgrade Exterior lighting

H. Wall Siding Replacement

I. Construct a Marquee Sign (already committed)

Eureka High School/Marshall Campus



Estimated Estimated Revised

Lincoln Campus Start Date Completion Date Completion Date

PROMISE LIST ITEMS

J. Add security cameras to this campus Aug-15 Aug-16

E. Add teaching walls in each classroom to meet District standard  ($100,000 ?) Aug-15 PARTIAL COMPLETE

F. Add technology upgrades including P/A and Bell Systems Aug-15 Aug-16

A. Modernize the Multi-use Room Aug-15 Aug-16

B. Complete the Phase 2 Modernization Jan-15 Aug-15 COMPLETED

OTHER BOND PROJECTS 

C. Convert a classroom to a CTE Classroom

D. Remove (2) Portable Classrooms from the campus (Already in process)

G. Construct a Marquee Sign (already committed) Aug-16

H. Replace roofs on all buildings (If B comes off, revisit H)

I. Add security alarm system to this campus COMPLETED

K. Resurface the hard court areas

L. Resurface the parking lot



Estimated Estimated

Jacobs Campus Start Date Completion Date

OTHER BOND PROJECTS 

A. Abate hazardous materials and demolish all buildings

B. Create a lot line adjustment to property line adjacent to the Alice Birney Campus

C. Resurface the parking lot



Estimated Estimated

ECS Corporation Yard Start Date Completion Date

OTHER BOND PROJECTS 

A. Upgrade the Central Kitchen

B. Repair the bus washing area and drainage system


